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MI BPM TB Control Module Status Report March 28th, 2006, 9:30am 

 
Changes in activities since last status report on March 21st, 2006 are highlighted in yellow. 
 
MI BPM TB Control Module Production 

Hardware status: 
-) Work in progress on preliminary version of the “Functional Requirements Specification”. 
-) Conceptual design of the production version of the Control Module completed. 
-) Still some work in progress on the Electrical Schematic.  
-) Printed Circuit Board Layout work started on Friday. 
-) Parts ordering in progress. 
 
Firmware status: 
-) Conceptual work in progress together with hardware design. Coding work will start as soon 

as hardware architecture is finalized. 
 
 

MI BPM TB 
Firmware status: 
-) Conceptual work in progress together with Control Module (production version) design. 
 
 

MI BPM TB Control Module Prototype 
Hardware status: 
-) No activities. 
 
Firmware status (Avnet Xilinx card FPGA): 
-) Work to test controller (production version) design ideas. 
 

 
 
Document related to the Control Module are available on the web page:  

http://www-ese.fnal.gov/MI_BPM_TB_CTL/ 
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